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Dear Mr. Schassburger:

EPA received the Department of Energy’s request for a 13 month extension
for the submittal of the draft and final Resource Conservation and Recovery Act

. Facility Investigation/Remedial Investigation Reports for Operable Unit 5 (OU 5).

As you know, certain portions of work on these two reports have been stopped
until resolution of issues related to the baseline risk assessment. In accordance
with paragraph 164 of the Interagency Agreement, " DOE's time periods for
performance of the work subject to the work stoppage, as well as the time period
for any other work dependent upon the work which was stopped, shall be
extended pursuant to part 42 (Extensions) of the |AG for such period of time
equivalent to the time in which work was stopped, or longer as agreed to by the
parties.”

Because this work stoppage, which took effect on August 12, 1993, is still
in effect, we defer our evaluation of your request until the "stop work™ is lifted.
New milestones for OU 5 will be set at that time. These new milestones will take
into account our evaluation of whether or not your recent request demonstrates
good cause for an extension and the additional time reiated to work stcppage.

If you require any clarification of the status of your schedule extension
request, please call Bonnie Lavelle at (303) 294-1067.

Sincerely,

Mab b2

Martin Hestmark, Manager
Rocky Flats Project
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